March 19, 2008

Via ECFS and Electronic Mail

Ms. Marlene Dortch

Secretary

Federal Communications Commission
The Portals

445 12™ Street, SW

Washington, D.C. 20554

Re: Request for Extension of Time to Construct Full-Power DTV Facilities
and Request for Confidential Treatment

Dear Ms. Dortch:

Nexstar Broadcasting, Inc. (“Nexstar”), the permittee of the digital television broadcast
stations listed on Attachment 1 hereto, hereby requests an extension of the May 18, 2008
construction deadline for these seven stations. Nexstar also requests extension of the
replication/maximization interference protection deadline to construct full-power facilities for
the stations.

Nexstar is the licensee of 30 full-power television stations, operating in DMAs 8-201.
The build out of DTV facilities for its stations is one of the highest priorities of the company, and
all 30 of its stations are currently operating either full-power or low-power DTV facilities.
Nexstar has devoted, and continues to devote, significant company resources to the successful
transition of all 30 stations from analog to digital facilities by the February 17, 2009 deadline
mandated by Congress.! Toward this goal, Nexstar has constructed the post-transition DTV
facilities for 16 of its 30 stations, and these stations are either licensed or FCC Forms 302-DTV
have been filed and are pending.? Within the past 18 months, Nexstar has constructed the DTV
facilities for 11 of these 16 stations. The company’s construction efforts over the past 18 months
underscore the seriousness of its commitment to the DTV transition process.

' Nexstar’s total expenditures to date on the DTV transition are approximately

2 These 16 stations are KARD, West Monroe, Louisiana; KARK-TV, Little Rock, Arkansas; KFTA-TV, Fort
Smith, Arkansas; KLBK-TV, Lubbock, Texas; KNWA-TV, Rogers, Arkansas; KSFX-TV, Springfield, Missouri;
KTAB-TB, Abilene, Texas; KTAL-TV, Texarkana, Texas; WBRE-TV, Wilkes-Barre, Pennsylvania; WCIA,
Champaign, Illinois; WLYH-TV, Lancaster, Pennsylvania; WMBD-TV, Peoria, lllinois; WQFR-TV, Rockford,
Hlinois; WROC, Rochester, New York; WTAJ-TV, Altoona, Pennsylvania; and WTVW, Evansville, Indiana.

The eight remaining Nexstar stations that are not the subject of the instant extension request either have August
18, 2008 or February 17, 2009 DTV construction deadlines and are not addressed herein.
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Section 73.624(d)(3) of the Commission’s rules allows for extension of DTV
construction deadlines upon a demonstration by the permittee that the request for extension is
due to circumstances that are either unforeseeable or beyond the licensee’s control where the
licensee has taken all reasonable steps to resolve the problem expeditiously.>  Such
circumstances shall include, but shall not be limited to, the unavailability of facilities, such as a
tower, because of delays in obtaining zoning or FAA approval or similar constraints or where the
cost of construction exceeds the permittee’s financial resources.”

Nexstar is committed to constructing full-power digital operations for its stations as
expeditiously as possible. However, Nexstar’s financial situation requires it to pace out the large
cash expenditures of DTV construction consistent with the timeline set forth in Attachment 1.
As of March 11, 2007, Nexstar had approximately $ outstanding debt. Nexstar is
not in a position to incur additional debt under its loan agreement or through the issuance of
bonds for capital expenditures in the amount required to complete full-power DTV facilities for
its remaining stations. Therefore, Nexstar is funding its full-power DTV conversion from its
available working cash-flow.

In order to meet its other payment obligations (including payroll, programming and debt
service costs) from its available cash flow and to remain in compliance with certain loan
covenants, Nexstar, with input from its DTV contractors, vendors and consultants, has developed
the timetable for DTV conversion set out in Attachment 1 based on its overall projected cash-
flow and expenses. While there are variables beyond Nexstar’s control, such as weather delays
and manufacturers’ scheduling conflicts, Nexstar projects that it will be able to initiate full-
power digital operations consistent with this timeline.’

As Nexstar has stated in previous extension requests,6 the company is working with
AZCAR and Morrison Hershfield (collectively “AZCAR”) to complete the DTV transition.
With AZCAR, Nexstar has created a master plan to convert its stations that are not yet operating
full-power digital facilities by February 17, 2009. A significant challenge in meeting
construction deadlines is the strengthening or replacement of the towers for all of these stations.
It is estimated that the cost of these tower repairs/replacements will be approximately

3 47 CFR. § 73.624(d)(3)(i) (2007).

Y Id. at § 73.624(d)(3)().
> Nexstar acknowledges that the Commission can extend DTV construction permits for six month, and that five
of the seven stations listed in Attachment 1 have projected construction dates beyond November 18, 2008, which is
six months from the date of expiration of the current permits for the stations. Nexstar anticipates having to file an
additional extension request for these stations in September 2008,

¢ In November 2007, Nexstar submitted an extension request, similar to the instant request, for these seven
stations.
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$ Attached hereto as Attachment 2 is a letter from Morrison Hershfield Corporation
providing detailed information with respect to the required upgrades and/or repairs to each of the
station’s towers, including a tentative schedule for completing such actions.

Based on AZCAR’s proposed construction plan, Nexstar has -executed contracts with
Acrodyne and Thompson-Grass Valley for transmitters; Dielectric for antennas and transmission
line; Stainless Doty-Moore, Precision Communications and Radian for tower construction; and
with Micro Communications, Inc. for RF systems. When Nexstar is ready to construct the full-
power facilities for its stations it will execute contracts, on a station-by-station basis, for the
needed repairs and upgrades for its towers.

AZCAR also estimated that the equipment necessary to initiate full-power DTV
operating for its remaining stations (including antennas, transmitters, encoders, transmission line
and non-tower site upgrades) will cost approximately § . AZCAR further estimated
that Nexstar will have to spend approximately $. in engineering and consulting fees to
bring all stations to full-power digital operation. Based on AZCAR’s analysis, Nexstar believes
it will cost approximately § (including tower upgrade costs) to convert its remaining
stations to full-power digital operations.

In addition, the particular facts with regard to tower construction/site availability and
international coordination for stations KBTV-TV, Port Arthur, Texas, KMID, Midland, Texas,
and WFXV, Utica, New York are set out in Exhibit 1 of the respective FCC Form 337 for those
stations.’

Based on the foregoing, Nexstar submits there is good cause for granting the applications
for extension of time to construct the DTV stations listed in Attachment 1, and that a grant meets
the requirements of Section 73.624(d)(3) of the Commission’s rules. Such action is in the public
interest as it will allow Nexstar to deliver full-power digital service on the stations listed
Attachment 1 on or before the February 17, 2009 DTV transition deadline. Nexstar also requests
a further extension of special temporary authority to continue operating the stations listed in
Attachment 1 with the facilities specified in the requests for special temporary authority
previously filed with the Commission until such time as the stations’ full-power DTV facilities
are constructed.

7 These facts were recently reported to the Commission in the DTV status reports (FCC Form 387) filed for these

three stations on February 19, 2008.
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Nexstar is submitting an application for extension of construction permit on FCC Form
337 for each of the stations listed in Attachment 1.

Please address any questions concerning this request for extension of time to Nexstar’s
counsel, Howard Liberman or Naomi Travers of Drinker Biddle & Reath LLP, at (202) 842-8800.

Very truly yours,

p , )

Matthew Devine
EVP & CFO

cc:  Shaun Maher (Video Services Division)



ATTACHMENT 1

DTV Construction Permit

Station Anticipated
Construction Date
WTWO-DT BMPCDT-20070125ADB | 10/31/2008
WFFT-DT BMPCDT-20070125ACY | 10/31/2008
KFDX-DT BMPCDT-20070621ABP | 12/31/2008
KBTV-DT BMPCDT-20040312ADS | 12/31/2008
KMID-DT BPCDT-19991029ADE 12/31/2008
WEXV-DT BPCDT-19991028AIE 12/31/2008
KSNF-DT BMPCDT-20070125ACP | 02/17/2009




ATTACHMENT 2

MORRISON HERSHFIELD CORPORATION
66 Perimeter Center East, Suite 600, Atlanta, Georgia 30346 USA
Tel. 770 379 8500 Fax. 770 379 8501

March 19, 2008

Mr. Rick Stolpe

Nexstar Broadcasting, Inc.
62 South Franklin Street
Wilkes-Barre, PA 18701

Re: Tower Upgrades

Dear Rick:

As part of our comprehensive analysis for Nexstar’s full-power DTV television build-
out we have determined that a number of your stations’ antenna structures require
strengthening or replacement prior to the installation of the equipment necessary for full-
power DTV operations. Below is a summary of the current status of Nexstar’s antenna
structures, which are in need of repair before installing additional DTV equipment, a
description of the work, required and an estimate of the time required to make the required
repairs once work is begun.

Utica (WFXV) — The existing tower facility is not an option for this DTV antenna
installation due to the tower height. There are two options currently being explored for this
install, a) the construction of a new tower facility or b) mounting the equipment for the DTV
operations on the WUTR tower owned by Mission Broadcasting. Both options are being
reviewed in parallel as the initial review of the new tower showed that local zoning
regulations may not be favorable to this new tower construction.

Joplin (KSNF) — This tower is significantly overstressed for the DTV antenna
installation. The tower will require forty-seven bays of leg bracing and four levels of guy
replacement.

Terre Haute (WTWO) — The equipment for the DTV operations for WTWO are being
combined on a tower owned by Mission Broadcasting. This tower is moderately overstressed
for the DTV antenna installations. The tower will require thirty bays of leg bracing, four bays
of diagonal replacement and three levels of guy wire replacement.

Wichita Falls (KFDX) — This tower is significantly overstressed for the DTV antenna
installation. The tower will require three new guy anchors, guy wire replacements at 441 ft,
681 ft and 941 ft above grade, leg reinforcement from base to 101 ft above grade and from
771 to 927 ft above grade, mid-panel bracing at select locations from base to 945 ft above
grade, new diagonal bracing at select locations along the tower height and re-tensioning of all

guy wires.
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Beaumont (KBTV) — This tower is severely overstressed for the DTV antenna
installation. The existing tower cannot be effectively modified for the new loading and will
have to be either replaced with a new tower structure or an alternate tower will need to be
located for the installation of the DTV antenna. Alternate rental locations are currently being
evaluated.

Midland (KMID) — This tower is severely overstressed for the DTV antenna
installation. The existing tower cannot be effectively modified for the new loading and will
have to be either replaced with a new tower structure or an alternate tower will need to be
located for the installation of the DTV antenna. Alternate rental locations are currently being
evaluated.

Fort Wayne (WFFT) — This tower is moderately overstressed for the DTV antenna
installation. The tower will require ten bays of leg bracing and reinforcement of select
member connections over the full tower height.

Engineering work for KSNF, WTWO, KFDX and WFFT has already been completed.
The material fabrication is currently in progress and the construction has been scheduled for
these four stations. The tower construction and antenna installation for KFDX is expected to
be complete by June 2008. The tower construction and antenna installations for WTWO and
WEFEFT are expected to be complete by October 2008. The tower construction and antenna
installation for KSNF is expected to be complete by February 2009.

For the remaining stations; KBTV, KMID and WFXYV, alternate locations are being
evaluated and all three stations are expected to be on air with full power DTV operations by
December 2008.

The anticipated time periods are based on our experience with similar scope of work
carried out on overstressed towers. This is subject to change depending on material and crew
availability as well as unforeseen weather related delays.

Sincerely,

Skt

Shylesh Moras

Manager, Tower Upgrades
Morrison Hershfield Corporation
770-379-8509 (tel)
770-379-8501 (fax)




